HPS Schedule Summary - February 24, 2011

IR 7/18 Deeded to City

Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2

*k%

B B IR-7/18 cC C D' D-1 D-2' D-2 E' E E-2' E-2 F' F G' G uc-1' UC-1 uc-2' ucC-2 ucC-3' uc-3

Final FS Oct-09 Aug-11 Jun-09 Mar-11 Apr-08 Apr-08
Final FS Rad Addendum Jan-10 Sep-11 May-09 Mar-11 Aug-10 Jan-12
Proposed Plan - Draft to BCT Mar-08 Mar-08 Sep-08 Sep-08 May-08 Apr-10 Oct-11 Jun-09 Apr-11 Nov-10 Apr-12 Apr-10 May-11
Proposed Plan - Final-public Jun-08 Jun-08 Jan-09 Jan-09 Jul-08 Jul-10 Jan-12 Oct-09 Aug-11 Mar-11 Jul-12 Jul-10 Aug-11
ROD - Draft Aug-08 Aug-08 May-09 Apr-10 Feb-09 Feb-09 Aug-08 Aug-08 Aug-10 Feb-12 Dec-09 Dec-11 Apr-11 Sep-12 Aug-08 Aug-08 Feb-09 Feb-09 May-09 May-09 Aug-10 Oct-11
ROD - Draft Final Nov-08 Nov-08 Jun-09 Aug-10 May-09 May-09 Nov-08 Nov-08 Dec-10 May-12 Mar-10 Mar-12 Jul-11 Dec-12 Nov-08 Nov-08 May-09 May-09 Aug-09 Aug-09 Dec-10 Jan-12
ROD - Final Jan-09 Jan-09 Sep-09 Oct-10 Jul-09 Sep-09 May-09 Aug-10 Feb-11 Jul-12 Jun-10 May-12 Sep-11 Mar-13 Feb-09 Feb-09 Jul-09 Sep-09 Oct-09 Dec-09 Feb-11 Mar-12
FOSL Draft May-09 Dec-09 Jun-11 Jun-11 Jun-11 Jun-11 Sep-12 Sep-11 May-09 Dec-09
FOSL Final Oct-09 ok Sep-11 Jul-12 Sep-11 Dec-11 Dec-12 = Dec-11 Oct-09 ok
Lease/LIFOC (Final after SEIS ROD) Feb-10 e Jan-12 Oct-12 Jan-12 Jun-12 Apr-13 Apr-12 Feb-10 e
TPH Closure Report Feb-10 e Dec-09 Oct-11 Jul-10 Jan-11 Jan-11 Jul-10 Mar-12 Jun-09 ok
Finish Rad - Building Survey Sep-09 e Jul-10 Nov-11 | Aug-10 @ Sep-11 Apr-08 Apr-08 Feb-12 Feb-12 Sep-09 ek Mar-08 Apr-08
Rad - Survey Unit Reports Sep-09 b Aug-11 = Aug-12 | Jun-11 Nov-11 | Aug-08 | Feb-10 | Jan-13  Jun-12 Dec-09 i Jun-10 | Nov-10 Jul-10 Nov-10 | Mar-11 Mar-11
Rad RACR Dec-09 o Nov-11 Dec-12 Sep-11 May-12 Jan-09 Feb-10 May-13 Nov-12 Mar-10 e Nov-10 Feb-11 Nov-10 Feb-11 Apr-11
RD (not for Rad; only for 7/18 for B) Sep-09 Fkk Jan-10
RD (not for Rad) e Aug-11 Feb-11 Apr-13 Jan-11 ok Dec-10 Dec-10
RACR (IR7/18 Cap for B) Sep-10 ek ok

FOSET FOST FOSET FOSET FOST FOSET FOST FOST FOSET FOST FOST FOSET
FOST/FOSET - Draft Dec-09 ek ek Aug-11 Aug-12 Jun-11 Nov-11 May-09 | Aug-10 Jan-13 Jun-13 Aug-13 Oct-17 Aug-12 Sep-16 Dec-09 e Jul-10 Feb-11 Jul-10 Feb-11 Jun-11 Jun-12
FOST/FOSET - Final Apr-10 ek ok Dec-11 Feb-13 Oct-11 Jun-12 | Jan-10 = Aug-11 Jul-13 Jan-14 | Jan-14 Apr-18 Dec-12 | Apr-17 Apr-10 ek Feb-11 Sep-11 Feb-11 Sep-11 Nov-11 Oct-12
CDR to Gov (start of 30 days) May-10 ek ek Feb-12 = May-13 | Dec-11 = Aug-12 Sep-13 | Mar-14 May-18 May-17 | May-10 ok Apr-12 May-13
Quitclaim Deed Aug-10 o ok May-12 | Jun-13 | Mar-12 = Nov-12 | May-10 @ Sep-11 Dec-13 | Jun-14 | Jun-14 = Jun-18 | Apr-13 Jul-17 Aug-10 e Jun-11 Nov-11 Jun-11 Nov-11 Jul-12 Aug-13

Single FOSL, FOSET, CDR for B and G

Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period

Tentative Year of Transfer
B,D-2,G,UC-1,UC-2

2011
2012
2013
2014
2015
2016
2017
2018

D-1,IR-7/18

C,uc-3
E

E-2

*** The Parcels B and G Early Transfer Schedule will be updated once the City provides Preliminary Insurance Indication (per early transfer meeting on 1/20/2011).
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